


Project Planning Phase

Project Planning Template

Date	18th June 2026
Team ID	
Project Name	MediCareBook (Book a Doctor)
Maximum Marks	4 Marks

Sprint Burndown & Velocity Infographic (Book a Doctor):



Section 1: Product Backlog Table (Sprint Plan)

Sprint	Functional Area (Epic)	Story ID	User Story / Task Description	Story Points	Priority	Team Member
Sprint 1	Identity & Access	US-01	MERN Mongoose database schemas configuration and collections indexing.	5	High	Individual
Sprint 1	Identity & Access	US-02	Authentication pages login/signup and password salting with BcryptJS.	5	High	Individual
Sprint 2	Patient Booking	US-03	Vetted doctor search directories and specialization filter controls.	8	High	Individual
Sprint 2	Patient Booking	US-04	Appointment booking selectors form and slot reservation DB calls.	5	High	Individual
Sprint 3	Doctor Managers	US-05	Practitioner dashboard queue panels and scheduling action buttons.	8	High	Individual
Sprint 3	Admin Governance	US-06	Doctor credentials vetting screens and cascading deletions.	10	Medium	Individual

Section 2: Project Tracker Table

Sprint	Total Points	Duration	Start Date	End Date	Points Done	Status
Sprint 1	15	14 Days	18th June 2026	2nd July 2026	15	Completed
Sprint 2	18	14 Days	3rd July 2026	17th July 2026	18	Completed
Sprint 3	18	14 Days	18th July 2026	1st August 2026	18	Completed
Sprint 4	8	14 Days	2nd August 2026	16th August 2026	8	Completed